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CDR Program Office
FY11 Climate Data Records

Weekly Report — June 3, 2011

@ Sealce

« NSIDC code developers working on extracting daily ice module
@ Mean Layer Temperatures
* Pl sent good metadata inputs and is working on code comments

. Microwave (MW) Sounder FCDR
* Pl posted initial data delivery (Ch 9) for download/review

. Microwave (MW) Imager FCDR
* POC working on CATBD
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* Received final code and documentation delivery s [
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« Draft SLA btwn NCDC and NODC is being reviewed
R20 PHASE: ASSESSMENT  SUBMISSION PREP TRANSFER VALIDATION ARCHIVE ACCESS
Risk Matrix . L.
— Risk and Mitigation
- Will not meet metric Sea lce
* Recoding needed on data/algorithms — schedule is at FY11 limit
3 Significant delays
S Mean Layer Temps
§- Moderate impact * Plis exceedingly busy — will continue to monitor progress
w
S . o Sea Surface Temp
1.2 Slight schedule deviation * Drafted SLA — Needs to be reviewed and routed for signatures
Minimal impact Borg Servers
* Potential CDR delays if servers remain degraded — other options available
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Probability of occurrence PREDECISIONAL DRAFT INFORMATION
6/3/2011 0: On-track O = Potential management action required O = Management attention required 2




Sea lce

CDR Product: TCDR - Sea ice concentration/extent/area estimates, 1979-2010 (20 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

Project Status Next Action / Milestone

* Code developers continue to work * Plto send POC sample doc and code
- Developers will ensure data is CF v1.5 compliant
- This is the best time for inputs from the Archive Branch
* Should receive sample data file next week ® Project Risks
* NSIDC code developers are working on pulling out the daily ice
module that will read swath data, regrid, and feed algorithms
- CDRP understands there is a schedule risk, but its necessary to
maintain transparency and reproducibility of the CDR

* If Monthly product is wanted, it will postpone delivery a little
- monthly product is just the average of the daily values

* NSIDC will be serving the data to the public
- Pl seems fine with the SLA concept btwn NCDC/NSIDC

* The codes that will be delivered are modular pieces of a much
larger code — need CDR policy decision for source code release

D Task Name Status Start Stop FY11Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul ‘ Aug ‘ Sep
1 |Initial Assessment 100 12/7/20100 1/7/2011
2 |Transfer Prep a0 1/7/2011| 8/15/2011
Za | Comment Source Code 50 4f15/2011| &/15/2011

2b | Create Docs (CATBD, Flow Chart, MM, Readme) 50 1/7/2011| 8/15/2011
2t | Convert data from binary to NetCOF 3f1/2011| 8/15/2011
3 |Tranfer Code, Docs, and Data 7/15/2011| 8/31/2011
4 |Verify Code, Dacs, and Data 7/31/2011 9/7/2011
5 |Archive Code, Docs, and Data 8/15/2011| 9/21/2011
6 |Provide Access to Code, Docs, and Data 9/1/2011| 9/30/2011
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PREDECISIONAL DRAFT INFORMATION
6/3/2011 3 PI: Meier (NSIDC) RSAD POC: Peng



Mean Layer Temperatures

CDR Product: TCDR - Monthly gridded anomalies for three layers (LT, MT, LS), 1978-2010 (60 GB)

GEOSS Societal Benefit: Energy, Climate, Ecosystems

Project Status

* Plis working on code documentation
- will need to keep pressing for CATBD and remaining docs

* Pl sent spreadsheet that helped fill in the NetCDF fields

* Mike Urzen is working on NetCDF conversion

Next Action / Milestone

* Work on NetCDF conversion
* Pl needs to work on source code and documentation

. Wprkmg on SA — Phil has a good schedule to complete all SAs by ® Project Risks
mid June
* Data is ASCIl format — Mike Urzen will convert to NetCDF
* Pl has limited resources available to work on code clean up,
comments and documentation — need to monitor progress
D Task Name Status Start Stop Frilaz Frias Frilad
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep
Initial Assessment 100 1/1/2011| 1/15/2011
Transfer Prep 20 1/15/2011| 6/30/2011
2a | Comment Source Code 50 1/15/2011| 5/15/2011
2b Create Docs (CATBD, Flow Chart, MM, Readme) 20 3/15/2011| 6/15/2011
2c | Convert from ASCII to NetCDF 10 4/30/2011| 6/30/2011
3 |Tranfer Code, Docs, and Data 0 6/21/2011| 7/21/2011
4  |Verify Code, Docs, and Data 0 7/15/2011| 8/15/2011
5 |Archive Code, Docs, and Data 0 8/7/2011| 9/7/2011
6 |Provide Accessto Code, Docs, and Data 0 9/1/2011| 9/30/2011
PREDECISIONAL DRAFT INFORMATION
6/3/2011 4 PI: Christy (UAH) RSAD POC: Shi



Microwave Sounder FCDR

CDR Product: FCDR - AMSU-A Brightness Temperature, CH 7 & 9; 2001 - 2010 (100 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems

Project Status

* Pl is working on metadata and documentation
* Postedsample (CH9) data — Anand will pull for review
* Met with Phil to discuss SA progress

- will add the GPS intercalibrated orbit files to the SA
* Working on SA - Anand is helping
* Pl will convert data to NetCDF

¢ Pl concerned abo
- Pl would like to

Next Action / Milestone

* Expect all CH9 by end of May, and CH7 in July

Project Risks

ut his source code being widely available
be the one to distribute it

- Need CDRP managers to develop policy letter

D Task Name Status Start Stop G G e
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep

Initial Assessment 100 1/1/2011| 1/15/2011
Transfer Prep 50 1/15/2011| 7/30/2011

2a | Comment Source Code 50 1/15/2011| 5/30/2011

2b Create Docs (CATBD, Flow Chart, MM, Readme) 30 3/15/2011| 6/30/2011

2c | Format Data for delivery 50 4/30/2011| 7/30/2011

3 |Tranfer Code, Docs, and Data 0 6/1/2011| 8/8/2011

4  |Verify Code, Docs, and Data 0 7/1/2011| &/15/2011

5 |Archive Code, Docs, and Data 0 8/1/2011| 9/a/2011

6 |Provide Accessto Code, Docs, and Data 0 9/1/2011| 9/21/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION
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Microwave Imager FCDR

CDR Product: FCDR - Intercalibrated SSM/I Brightness Temperatures (v6), 1987 — 2010 (1720 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems

Project Status

* No Changes

* POC drafted submission agreement
- Waiting on Word version with comments from Archive Branch
- POC anticipates being ready to archive by end of June

* POC is making progress on CATBD

* Completed source code comments and created source code
header document with robodoc

Next Action / Milestone

* Work on CATBD and remaining documentation

‘ Project Risks

* Pl will not assist making the data an operational CDR
* POC will be responsible for converting data to NetCDF,
documentation, and commenting the code.

D Task Name Status Start Stop Frilaz Frias Frilad
Jan | Feb ‘ Mar | Apr | May ‘ Jun Jul ‘ Aug | Sep

Initial Assessment 100 1/1/2011| 1/15/2011

Transfer Prep 80 1/1/2011| 5/31/2011
Za | CommentSource Code 100 1/1/2011| 3/31/2011
2b Create Docs (CATBD, Flow Chart, MM, Readme) 75 1/1/2011| 5/31/2011
2c | Format data from binary to NetCDF 100 2/1/2011| 4/30/2011
3 |Tranfer Code, Docs, and Data 50 5/21/2011| 6/21/2011
4  |Verify Code, Docs, and Data 50 6/15/2011| 7/15/2011
5 |Archive Code, Docs, and Data 20 7/8/2011 8/8/2011
6 |Provide Accessto Code, Docs, and Data 0 8/1/2011| &/31/2011

PREDECISIONAL DRAFT INFORMATION
6/3/2011 6 Pl: Wentz (RSS) RSAD POC: Semunegus



Aerosol Properties

CDR Product: TCDR - Aerosol Optical Thickness (AOT), 1981 — 2010 (430 GB)
GEOSS Societal Benefit: Disasters, Health, Climate, Ecosystems

Project Status

* Waiting on MM - last item to complete documentation package * Archive d
* Data and code package is in the archive

* Steve A. is working on putting data on THREDDS for public access

Next Action / Milestone

ocumentation

* Update CDR web page with links to code, docs and data

Project Risks

* Minimal
D Task Name Status Start Stop FYi1Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov Jan ‘ Feh ‘ Mar | Apr ‘ May ‘ Jun |l | Aug ‘ Sep
1 |Initial Assessment 100 11/29/10{ 12/15/10
2 [Transfer Prep 50 1/1/2011] 4/21/2011
23 | Comment Source Code 100 1/1/2011| 1/30/2011
2b | Create Docs (CATBD, Flow Chart, MM, Readme) 13 1/1/2011] 4/21/2011
2c | Subset COR variables 100 2/1/2011| 4/21/2011
2d | Format data frem HOF to NetCDF 100 2/15/2011| 4/21/2011
3 |Tranfer Code, Docs, and Data 75 3/21/2011| 4/30/2011
4 |Verify Code, Docs, and Data 75 4f15/2011| 5/15/2011
5 |Archive Code, Docs, and Data 75 5/8/2011) 6/8/2011
6 |Provide Access to Code, Docs, and Data 0 6/1/2011| &/30/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION

7

PI: Zhao (NCDC) RSAD POC: Zhao



Outgoing Longwave Radiation - Top of Atmosphere

CDR Product: FCDR - HIRS OLR Time Series, monthly mean, 2.5 deg, 1979 — 2010 (CDR : 20 MB, Orbit Files: 700 GB)
GEOSS Societal Benefit: Energy, Climate, Ecosystems

Project Status

* Phil is reviewing the SA and helping with metadata

(ECD-June 10)

* Pl confirmed the file we reproduced matched his original file
* Received final source code - Pl replaced IDL with Fortran

Next Action / Milestone

* Complete submission agreement process and data transfer
* Verify documentation
* Verify NetCDF format and metadata

« Minimal risk involved

Project Risks

D Task Name Status Start Stop Fy11Q1 FY11Q2 FY11Q3 FY1104
Oct | Nov | Dec | Jan ‘ Feb ‘ Mar | Apr | May ‘ Jun | Jul | Aug ‘ Sep
1 |Initial Assessment 100 |11/29/2010|12/15/2010
2 |Transfer Prep 85 [12/15/2011| 4/30/2011
23 | CommentSource Code 100 |12/15/2011| 3/31/2011
2b | Create Docs [CATBD, Flow Chart, MM, Readme) 1 1/1/2011| 4/30/2011
2c | Format data for delivery 100 3/1/2011| 4/30/2011
3 |Tranfer Code, Docs, and Data 50 af1f2011| 5/7/2011
4 |Verify Code, Docs, and Data 50 5/1/2011| 6/7/2011
5 |Archive Code, Docs, and Data 0 6/1/2011| 7/7/2011
6 |Provide Access to Code, Docs, and Data 0 7/1/2011| 7/31/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION

8 Pl: H-T Lee (UMD) RSAD POC: Shi




Sea Surface Temperature

CDR Product: TCDR - Pathfinder v5.2, Daily nighttime and daytime global SST fields, 1981-2010, (4000 GB)
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture

Project Status Next Actions / Milestone

Drafted SLA for public access to data — passed to Jeff for review « NetCDF Conversion at NODC
- Scott H. is confident NODC will want to sign also

* All reprocessing complete — HDF sent to NODC for netCDF conv
- sample file available on their website for review until 23 May,

after feedback is analyzed full dataset conversion will take place

- Pl plans to convert full dataset by end of June @ Project Risks
* Working on SA *Processing from level 1b to HDF has been accomplished for
* Documentation hire with CICS, official start date will be 1 July all sats - some small gaps exist

- Data will be complete before documentation comes in + Documentation is via CICS consultant — schedule is TBD

* Final SST data set will be maintained at NODC

D Task Name Status Start Stop FY11Q1 FY11Q2 FY11Q3 FY1104
Oct ‘ Nov | Dec | Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | Jul | Aug ‘ Sep
1 |Initial Assessment 100 11/29/10[ 12/15/10
2 |Create HDF product (v5.2) 1981-2010 (UoM) 100 12/15/10|  5/21/11 N1&8 N16 N7 N9 NI1 N4
3 |Convert HDF to netCDF (NODC) 30 2/1/11|  6/30/11
4 |Comment Source Code 10 2/15/11]  8/21/11 b CICS Hire
5 |Create Documents 10 /1511 &/ D CICS Hire
6 |Tranfer Copy of Data, Code and Docs 3 s/ 8/3/11 Data C&D
7 |Verify Data, Code and Dacs 3 6/1/11 5/7/11 Data CzD
8 |Archive Data, Code and Docs 0 7/1/11 91511 Data C&D
9 |Provide Access to Data, Code and Docs 0 g/l 9/
(Point to Data served at NODC)

PREDECISIONAL DRAFT INFORMATION
6/3/2011 9 PI: Evans (U of Miami) RSAD POC: Banzon



BACKUP CDR -- ISCCP D1

CDR Product: TCDR - Mean Cloud Amount, 2.5 deg res, 3 hourly, 1983-2008, (1.4 GB)
GEOSS Societal Benefit: Energy, Climate, Water, Agriculture

* No Reasonable Backup available due to budget constraints

Project Status

- additional PI funding would be needed to meet coding

standards and create CATBD.

* Initial Assessment — Data is already being archived
- would need to start on documentation and metadata by

mid June to be a fill in CDR.

Next Action / Milestone

* No effort - unless it looks like one of the other CDRs may fail,

then primary work will be on documentation

Project Risks

+ Minimal
ID Task Name Status Start Stop FYilQs Frilod
Apr | May | Jun Jul | Aug | Sep
1 |Initial Assessment Complete 5/7/2011| 5/15/2011 .
2_[Transfer prep 25 | 6/15/2011 I

Comment Source Code

Create Docs (CATBD, Flow Chart, MM, Readme)

Tranfer Code, Docs, and Data

¥

25

9/15/2011

3

4 |Verify Code, Docs, and Data Aot 9/1/2011| 3/15/2011
5 |Archive Code, Docs, and Data 25 a/8/2011| 9/21/2011
& |Provide Accessto Code, Docs, and Data 8/15/2011| 9/30/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION
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Pl: Rossow (NASA GISS) RSAD POC: Knapp



FUTURE CDR -- Global Surface Albedo

CDR Product: TCDR — GOES coverage Surface Albedo, 10 day blocks, 4 km res, 2000-2003 (initially), (150 GB)
GEOSS Societal Benefit: Climate, Ecosystems, Agriculture

Project Status

* EUMETSAT contact has been back on the project since
beginning of May

—work is primarily on algorithm differences and input formats

* Plan to process GOES test set by the end of July
* Then proceed with validation of output

Next Action / Milestone

* Stage GOES test data

. Project Risks

« Requires extensive coordination with EUMETSAT for code,
documentation and validation

D Task Name Status Start Stop FY11Q1 FY1102 FY1103 FY11 24
Oct Nov | Dec Jan | Feb | Mar | Apr | May | Jun Jul | Aug | Sep
1 [Initial Assessment 11/29/10| 12/15/10
2 |Stagedyrs of GOES data 12/15/10] 1/14/11
3 |Write GOES preprocessing sw 12/8/10 1/7/11
4 |Write Model Ozone/H20v ingest 1/7/11 2/6/11
5 |Generate GOES-12 LUT 1/1/11 1/31/11
6 |Format Data for archive (NetCDF4) 1/1/11
7 |Receive/test AREA ingestor
8 |Processing-4year POR
8 |Tranfer Remaining Docs
10 |Validate Code, Docs, and Data
11 |Archive Code, Docs, and Data 7/16/11 8/7/11
12 |Provide Access to Code, Docs, and Data g/a/11] &8f18/11
PREDECISIONAL DRAFT INFORMATION
6/3/2011 11 Pl: Govaerts (EUMETSAT) RSAD POC: Matthews
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CDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report —June 03, 2011

@ VIRS

« Developing code to write the VIIRS C-RDR.

@cris

« Developing code to write the CrIS C-RDR.

* Delaying CrlIS C-RDR development until CrIS code is available.

@ ATMS
« Developing code to write the ATMS C-RDR.

(@ OMPS NP
¢ Analyzing OMPS NP code and update OMPS NP schedule.

@ System Infrastructure
e Completed development of scripts for system throughput

test. Updating configuration files for ingest and dissemination.

* Schedule has been reworked and currently verifying resource
allocations

C-RDR Project DEC | JAN | FEB |MAR|APR |MAY | JUN | JUL |AUG| SEP | OCT (NOV| DEC | JAN | FEB MAR|APR

NPP Milestones ‘

CT30 WCT4 Launch Data

VRS

T ——

OMPSNP

System
Infrastructure | | ‘

i
AT I
|
|
|
|

R20PHASE: ANALYSIS DESIGN DEVELOPMENT  INTEGRATION  TEST  OPERATIONAL

Risk Matrix
- Will not meet metric
S 2 Significant delays
5 A
S 4
o
Y / Moderate Impact
S -
© 5 Slight sched deviation
1 Minimal Impact
0 20 40 60 80 100

Probability of occurrence

6/3/2011

Risk and Mitigation

VIIRS, CriS, ATMS, OMPS NP, System Infrastructure -

* Short schedule to NPP launch on October 2011.

* Operational software is under maintenance, updated versions may affect
C-RDR ported version.

* Contractor claims CrIS DR software is proprietary so cannot use for
development. Working with old (2007) version of CrlIS code. Delay till claim
is resolved.

System Infrastructure —

* Availability of automated receipt of NPP RDRs from the CLASS system.
Need to test ingest of RDRs from CLASS and develop an automated
mechanism for re-requesting data.

PREDECISIONAL DRAFT INFORMATION

O: On-track O = Potential management action required O = Management attention required

12



Visible Infrared Imaging Radiometer Suite (VIIRS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

* Developing software to create the C-RDR, reusing the ADL.
* Completing release of netCDF4 file creation toolset.
* Developed and demonstrated toolset to define and initialize

Project Status
* Attending the ADL 3.0 release TIM.

netCDF4 files.
* ADL modified to process aggregated RDRs
* Evaluating ADL for processing granule aggregations
* Evaluating IDPS latest release changes in Algorithm
Development Library (ADL) baseline
* Defining the C-RDR format, data, and metadata

* Ported operational algorithms from NASA Land PEATE

©

Next Action / Milestone

* Development complete for the VIIRS C-RDR

Project Risks

* NPP Launch Date: October 25, 2011
* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version

Project Schedule
D Task Name Status Start Stop 11Q2 FY1103 Y114 Y1201 1202
Jan ‘ Feh ‘ Mar | Apr ‘ May ‘ Jun | ‘ Aug ‘ Sep | Odt ‘ Nov ‘ Dec | Jan ‘ Feh ‘ Mar

1 |Analysis Completed| 10/23/2009]  5/4/2010

2 |Design Completed| 5/6/2010] 1/5/2011

3 |Development 35.00% | 1/6/2011) 5/13/2011

3a | Develop VIIRS processing component 70.00% 1/6/2011 3/4/2011

3b | TestVIIRS processing companent 0.00% 3/7/2011| 5/13/2011

4 |Integration 7/21/2011| 8/26/2011

5 |Test 9/1/2011|12/19/2011

53 | DryRuns/some with launch data 9/1/2011| 12/12/2011

5b | System Acceptance Test 12/12/2011| 12/19/2011

6 |Operational 12/20/2011

PREDECISIONAL DRAFT INFORMATION
6/3/2011 13 POC: Biard



Cross-track Infrared Sounder (CrlIS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format

GEOSS Societal Benefit: Climate, Water, Energy

Project Status
* Delay additional development until CrIS SDR code is available.

Need updated CrlS SDR code for additional development.

* Developing and debugging code to create data structures for
writing the C-RDR.

* Creating a MATLAB reader for the C-RDR to provide easy access.

* Evaluating processing of C-RDR with MATLAB and IDL

* Defining the netCDF4 structure for the C-RDR and developing
software for writing the C-RDR

* CrlS IDPS software changes are not available to contractors. This
affects C-RDR and ADL development and Cal/Val teams, SDS.

* Ported operational algorithms (Space Dynamics Lab at Utah
State)

Next Action / Milestone

* Complete definition of CrIS C-RDR

@ Project Risks

* CrIS science algorithms not available to contractors: C-RDR
team, cal/val teams, ADL developer cannot get CriS SDR code.
JPSS Program Office working to resolve issue . Our current
version of CrlS code is from 2007.

* NPP Launch Date: October 25, 2011

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version. Mitigated by using ADL.

Project Schedule
0 Task Name Status Start stop FY11a2 FY11Q3 FY1104 Fy12Q1 FY12Q2
Jan ‘ Feb ‘ Mar | Apr ‘ May ‘ Jun | ul ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar

1 |Analysis Completed| 8/16/2010{11/24/2010

2 |Design 90.00% | 11/26/2010| 2/15/2011

3 |Development 2f16/2011| 7/22/2011

33 | Develop CriS processing component 6000% | 2/16/2011| 5/11/2011

3b | TestCrl5 processing component 5/12/2011| 7/22/2011

4 |Integration 7/25/2011| 8/19/2011

5 |Test 9/1/2011 12/19/2011

53 | DryRuns/some with launch data 9/1/2011| 12/12/2011

5B | System Acceptance Test 12/12/2011| 12/19/2011

6 |Qperational 12/20/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION

14 POC: Burden



Advanced Technology Microwave Sounder (ATMS)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format
GEOSS Societal Benefit: Climate, Water, Energy

Project Status Next Action / Milestone

* Developing code to write the C-RDR.

* Completed first draft of C-RDR contents.

* Defining the C-RDR format, contents, and metadata

* |dentifying code and data structures required for C-RDR
processing.

* Verified processing of ATMS algorithms

* IDPS ATMS algorithm executing in ADL at NCDC

* Evaluating IDPS algorithms in ADL

* Working to get the ported IDPS software running at NCDC

* Obtained ported operational algorithms (Space Dynamics
Lab at Utah State)

* Develop the code to produce the C-RDR

©

* NPP Launch Date: October 25, 2011

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions may
affect C-RDR ported version

* Developer shares time working NPP and CLASS issues.

Project Risks

Project Schedule

D Task Name Status Start Stop FY11Q2 FY11Q3 FY1104 FY12Q1 FY12Q2
Feb ‘ Mar | Apr ‘ May ‘ Jun |l ‘ Aug ‘ Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar

1 |Analysis Complete | 10/29/2010| 2/10/2011

2 |Design 90.00% | 2/11/2011] 4/23/2011

3 |Development 5/2/2011 9/7/2011

3a | Develop ATMS processing component 10.00% 5/2/2011| 6/27/2011

3k | TestATMS processing component 6/28/2011| 9/7/2011

4 |Integration 9/8/2011| 10/20/2011

5 |Test 10/21/2011| 12/15/2011

53 | DryRuns/some with launch data 10/21/2011| 12{12/2011

Sh | System Acceptance Test 12/12/2011| 12{19/2011

6 |Operational 12/20/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION
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Ozone Mapping Profile Suite (OMPS) Nadir Profiler (NP)

C-RDR Product: Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format

GEOSS Societal Benefit: Climate, Energy

Project Status

* Analyzing the IDPS software for the OMPS NP SDR for

the use in developing the C-RDR

* Updating the schedule for the OMPS NP C-RDR

Next Action / Milestone

* Define the C-RDR format, contents, and metadata

@ Project Risks

* OMPS NP C-RDRs will not be available at launch. With delay
of CrIS need to develop C-RDR for OMPS NP. Need to update
schedule.

* Complexity of the NPP/JPSS RDRs and operational software

* Operational software is under maintenance, updated versions
may affect C-RDR ported version

Project Schedule
0 Task Name Sats Start Stop Fy11a1 FY1102 FY1103 Y1104 F1201 1202
Oct |Nw |Dm Feb Apr |Mw‘ Jun ml| Mg| Sep Od| Nov |Dm Jan | mb| Mar

1 |Analysis 2f1f2011] 4/12/011

2 |Design 13/ 7f7fa011

3 |Development 7/8/2011| 11/15/2011

3a | Develop OMPS NP processing component 7/8/2011) 9f1/2011

3b | Test OMPS NP processing component 9/2/2011] 11/7/2011

4 |Integration 11/8/2011] 12/7/2011

5 |Test 12/8/2011| 12/19/2011

53 | DryRuns/some with launch data 12/8/2011| 12/12/2011

Sh | System Acceptance Test 12/12/2011|12/19/2011

6 |Operational 12/20/2011

6/3/2011

PREDECISIONAL DRAFT INFORMATION
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C-RDR System Infrastructure

C-RDR Product: Infrastructure to automate the production of the C-RDRs.
GEOSS Societal Benefit: None

Project Status

Completing configuration file updates for ingest and
dissemination.

Completed driver script for the throughput test and staged them on
the Blade Center.

Creating database tables and access procedures for the database to
handle configuration files.

Setting up configuration files and software for the ingest test.
Developing an ingest test using the aggregated RDRs.

Working with RSAD projects to define process to transfer data to and
from CLASS

Working on database infrastructure design.

Analyzing existing ingest and dissemination capabilities.

Completed the Archive Recommendation Package for C-RDRs.

Next Action / Milestone

Perform the throughput test.

@ Project Risks

* NPP Launch Date: October 25, 2011

* Need to hire additional software developer to meet schedule.

* Ability of CLASS to provide full stream of RDRs and ability to ingest
stream of C-RDRs.

* Need to develop an automated re-request mechanism for CLASS.

Project Schedule

Y1202

Jan | Feh | Mar

D Task Name Status Start Stop FYl1qz2 FY1103 FY1104 Fy12al
Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec

1 |Analysis Completed| 9/29/2010| 2/10/2011

2 |Design 35.00%| 2/11/2011| 4/22/2011

3 |Development 3/7/2011| 8/9/2011

3a | Develop & Test sensor algorithms processing 4/25/2011|  &/9/2011

3h | Develop & Testingest a0,00%| 3/7/2011) 4/8f2011

ac | Develop & Test dissemination 20,00%| 4/11/2011| 5/27/2011

4 |Integration 7/21/2011| 9/28/2011

5 |Test 9/1/2011| 12/19/2011

5a Dry Runs/some with launch data 9/1/2011|12/12/2011

5b | System Acceptance Test 12/12/2011|12/19/2011

6 |Operational 12/20/2011
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